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Robertson County PDB
Minutes of the Meeting
December 15, 2008

The meeting was called to order by the Clsinuun Billy Allison. The members of the Board
present at the meeting were: Billy Allison, chairman, Judge Robert McGinnis, co-chair, Farley
31&15‘5;;5, Iviaithia Workma and Jun€t Markesbery. Others i attendance were Jimmy Piper and
Davx;{i Vaoght, GRW, Daony Rhoades, AOC, and Steve Hatfield and Jack Of Trace
Creek.

The first order of business was to approve the minutes of the meeting of November 17,

2008. Judge McGinnis made a motion to approve, Farley Stages seconded and motion cartied.

OLD BUSINESS

David Vaught oponed the mecting Ly 1oviewing therevised woustroctivu suictduic
submitted by Trace Creck. Mr. Vaught statod that Trace Creek was ¢ pretly tuch un selicduls”
and the company had been attempting to malke up for lost time on the original delays. However,
the asphalting schedule had to be moved to the end of April.

Alsg, the Board returnsd w e sulyject ol rooling e ials, wibiol had beon deferred from
the previous meeting so that the members could review samples of slate asphalt shingles. After
some discussion and review, the Manchester gray was approved by motion of Farley Staggs and
seconded by Junel Markesbery, Motion carried.

Also. there was a motion to approve the case work reviewed at the last meeting. Judge
MvGrinnis made a motion to approve the vacuum veneer interjor casework, There was a sccond
and motion carried. '

As to change orders, Judge McGinnis made a motion to approve change order #5
contingent upon approval of AOC as the change order was for-removal of an elm tree at the
proposed price of $2300.00. The motion was seconded and carried by all members of the Board.
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Additionally, there was a motion to approve a payment {0 Trace Creek by Judge McGinnis
in the amount of $16Y, /9% 30 seconded by Junel Markesbery. Molion carried.

NEW BUSINESS
The issue of adding a handicap ramp pursuant to ADD regulations was discussed. The cost
of this change order would be $3370.00. However, the installation costs were still under review

consequently no formal action was taken,

The last order of business, was a request by Trace Creek for a change order in the amount
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of $63072..00 for concrete work which Trace Creek alleges was not in the original contract;
however, GRW insists that the language for such concrete work wis consistent throughout the

contract and was therefore always a part of the original contract. The parties agreed they would
discuss a possible resolution to the matter. Therefore, no formal action was taken.

There was & motion o adjourn by Junel Markasbery, seconded by Martha Workman and
carried by all members. : .‘

The next meeting was scheduled for January 21, 2009,

Respectfully submitted,



